Project Planning Phase Milestone and Activity List

| Date | 22 OCT 2022 | |
|--------------|---------------------------------------|--|
| Team ID | PNT2022TMID02401 | |
| Project Name | Skill and Job Recommender Application | |

| Title | Description | Date |
|--|--|---------------------------------------|
| Literature Survey and Information Gathering | Gathering Information by referring the technical papers, research publications etc | 2 SEPTEMBER 2022 |
| Prepare Empathy Map | To capture user pain and gains Prepare List of Problem Statement | 10 SEPTEMBER 2022 |
| Ideation | Prioritise a top 3 ideas based on feasibility and Importance | 17 SEPTEMBER 2022 |
| Proposed Solution | Solution include novelty, feasibility, business model, social impact and scalability of solution | 24 SEPTEMBER 2022 |
| Problem Solution Fit | Solution fit document | 29 SEPTEMBER 2022 |
| Solution Architecture | Solution Architecture | 1 October 2022 |
| Customer Journey | To Understand User Interactions and experiences with application | 8 October 2022 |
| Functional Requirement | Prepare functional Requirement | 14 October 2022 |
| Data flow Diagrams | Data flow diagram | 15 October 2022 |
| Technology Architecture | Technology Architecture diagram | 16 October 2022 |
| Milestone & sprint delivery plan | Activity what we done &further plans | 21 October 2022 |
| Project Development Delivery of sprint 1,2,3 & 4 | Develop and submit the developed code by testing it | 24 October 2022 – 19 November 2022 |